US ARMY CORPS OF ENGINEERS

FY 2002 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
DUSTPAN ** HURLEY ** MEMPHIS
10/1/2001  9/30/2002  MVM LOWER MISSISSIPPI RIVER 7,852,677 115
7,852,677 115
DUSTPAN ** JADWIN ** VICKSBURG
10/1/2001  10/4/2001  MVN PHILADELPHIA PT, MILE 181 106,945 4
10/4/2001  10/8/2001  MVN BELMONT, MILE 152 229,569 4
10/8/2001  10/9/2001  MVN BAYOU GOULA, MILE 197 52,500 1
10/9/2001  10/13/2001 MVN BATON ROUGE CF, MILE 230 210,414 4
10/13/2001  10/16/2001 MVN GRANADA, MILE 204 174,507 3
10/16/2001  10/17/2001 MVN MEDORA, MILE 211 80,033 1
10/17/2001  10/19/2001 MVN SARDINE PT, MILE 220 144,148 2
10/19/2001  10/21/2001 MVN REDEYE, MILE 223 127,037 2
10/21/2001  10/22/2001 MVN SMOKE BEND, MILE 175 75,017 1
10/23/2001  1/18/2002 LAYUP 0
1/19/2002  1/29/2002  MVN ALHAMBRA, MILE 189 652,494 11
1/30/2002  6/25/2002 LAYUP 0
6/26/2002  7/3/2002 MVN REDEYE, MILE 223 390,737 8
7/4/2002  7/9/2002 MVN GRANADA, MILE 205 463,479 6
7/10/2002  7/28/2002  MVN BELMONT, MILE152 1,096,102 19
7/29/2002  8/6/2002 MVN ALHAMBRA, MILE 189 527,413 9
8/7/2002  8/21/2002  MVN GRANADA, MILE 205 828,222 15
8/22/2002  8/25/2002  MVN SMOKE BEND, MILE 175 335,520 4
8/26/2002  8/28/2002  MVN PHILADELPHIA PT, MILE 182 190,342 3
8/29/2002  9/2/2002 MVN BAYOU GOULA, MILE 197 341,516 5
9/3/2002  9/6/2002 MVN WILKINSON PT, MILE 235 165,559 4
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9/7/12002 9/15/2002 MVK CUMBYVILLE, MILE 590 373,363 9
9/16/2002 9/20/2002 MVK AMERICAN BAR, MILE 529 251,537 5
9/21/2002 9/23/2002 MVK WALNUT PT, MILE 523 245,592 3
9/24/2002 9/26/2002 MVK STACK ISLAND, MILE 485 131,777 3
9/27/2002  9/30/2002  MVK BLACK HILLS, MILE 338 194,621 4
7,388,444 130
DUSTPAN ** POTTER ** ST.LOUIS
10/7/2001 10/14/2001 MVS COE Service Base (8 days) 0
10/14/2001 10/23/2001 MVS Foster Light 188,859 9
10/23/2001 10/29/2001 MVS Streets Oil Dock 114,825 7
10/29/2001 11/11/2001 MVS North Market 206,566 12
11/11/2001 11/28/2001 MVS Picayune 367,327 17
11/28/2001 11/30/2001 MVS Elk Island 80,049 2
11/30/2001 12/2/2001 MVS Commercial Point 42,584 2
12/2/2001 12/6/2001 MVS Whittenberg 146,532 6
12/6/2001 12/11/2001 MVS Wagners Landing 216,504 5
12/11/2001 12/17/2001 MVS Liberty Island 193,145 7
12/17/2001 12/31/2001 MVS Potato Bend 285,074 13
12/31/2001  1/1/2002 MVS Commercial Point 3,947 2
1/1/2002 1/10/2002 MVS COE Service Base (9 days) 0 0
1/3/2002 1/10/2002 MVS COE Service Base (8 days) 0 0
1/10/2002 1/13/2002 MVS Merchants Bridge 84,850 4
1/13/2002  1/19/2002  MVS Crooks 155,407 6
1/19/2002  1/20/2002  MVS Yahoo Piling 34,032 2
1/21/2002  1/25/2002  MVS Meramec 109,233 5
1/25/2002 1/26/2002 MVS Herculaneum 32,129 2
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1/26/2002 1/28/2002 MVS COE Service Base (3 days) 0 0
7/25/2002 7/27/2002 MVS COE Service Base 3
7/28/2002  8/4/2002 MVS Crooks 331,429 8
8/5/2002 8/7/2002 MVS Mel Price 21,983 3
8/7/2002 8/13/2002 MVS West Port Island 153,125 5
8/13/2002 8/16/2002 MVS Amaranth Island 87,081 3
8/16/2002  8/20/2002  MVS Reds Landing 164,783 4
8/20/2002 8/26/2002 MVS Grand Tower 192,656 6
8/26/2002 9/3/2002 MVS Burnham Island 295,021 9
9/3/2002 9/12/2002 MVS Cape Bend 268,887 8
9/12/2002 9/15/2002 MVS Dorrity Creek 141,495 4
9/15/2002 9/21/2002 MVS Picayune 193,007 5
9/21/2002  9/25/2002  MVS Greenfield Bend 137,902 4
9/25/2002 9/27/2002 MVS Birds Point Terminal 87,089 3
9/27/2002 9/30/2002 MVS Greenleaf Bend 133,385 3
Total 4,468,906 169
HOPPER ** ESSAYONS ** PORTLAND
10/1/2001  10/3/2001  NWP Lay Up
10/3/2001 10/24/2001 NWP Columbia River 870,616 19.69
10/24/2001 11/6/2001 Lay Up
11/6/2001 11/10/2001 NWP Columbia River 263,051 4
11/10/2001  3/10/2002 Lay Up
3/10/2002  3/19/2002  NWP Columbia River 243,373 521
3/19/2002 5/6/2002 SPN San Francisco Proj. 1,590,113 45.25
5/6/2002 5/17/2002 Major Repairs
5/17/2002  5/20/2002  NWP Columbia River 156,801 2.94
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5/21/2002 6/1/2002 NWS Grays Harbor 360,498 10
6/1/2002 6/4/2002 NWP Columbia River 178,831 2.48
6/4/2002 6/10/2002 Lay Up
6/10/2002 6/18/2002 NWP Columbia River 377,908 6.74
6/18/2002 7/2/2002 SPN San Francisco Pro;j. 566,852 13.63
712/2002 9/22/2002 NWP Columbia River 3,790,058 75.06
9/22/2002 9/30/2002 Lay Up
Total 8,398,101 185
HOPPER ** MCFARLAND ** PHILADELPHIA
10/9/2001 10/20/2001 NAP Philadelphia - Trenton 92,050 10
10/21/2001  1/24/2002 NAP PHILA - SEA 413,818 36
2/3/2002 2/22/2002 SAW Morehead City Bar Channel 81,799 7
2/23/2002 3/17/2002 SAW Cape Fear River 396,079 14
7/5/12002 8/1/2002 NAP PHILA-SEA 123,220 17.65
8/29/2002 9/20/2002 NAP Philadelphia to Trenton 149,141 21.35
Total 1,256,107 106
HOPPER ** WHEELER ** NEW ORLEANS
1/9/2002 1/13/2002 MVN WHEELER DREDGING TRIALS, S 57,848 1.05
1/13/2002 2/9/2002 SAW NORTH CAROLINA CALL OUT NO. 480,117 14.24
2/9/2002 3/28/2002 MVN SWP CALL OUT NO.2 1,538,579 37.01
5/14/2002 5/27/2002 MVN READINESS EXERCISE NO. 1 473,232 10.92
719/2002 7/25/2002 MVN READINESS EXERCISE NO. 2 101,919 11.97
9/5/2002 9/20/2002 MVN READINESS EXECISE NO. 3 1,546,500 15
Total 4,198,195 90.19
HOPPER ** YAQUINA ** PORTLAND
10/1/2001 10/2/2001 NWP Lay Up
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10/2/2001  10/26/2001 NWP Oregon Coast 139,469 20.69
10/26/2001  10/31/2001 Lay Up
11/1/2001  11/4/2001  NWP Van. to The Dalles 47,407 2.69
11/4/2001  11/11/2001 NWP Lay Up
11/11/2001 11/15/2001 NWP Columbia River 56,064 3.59
11/15/2001  3/15/2002 Lay Up
3/15/2002  3/23/2002  NWP Columbia River 45,638 4.23
3/23/2002  4/25/2002  SPN SF Dist - Humboldt Bay 197,052 30
4/25/2002 5/26/2002 NWS Grays Harbor 313,595 28
5/26/2002  6/3/2002 NWP Oregon Coast 25,354 461
6/3/2002 6/12/2002 Lay Up
6/12/2002  9/4/2002 NWP Oregon Coast 660,071 72.74
9/4/2002 9/12/2002 NWP Columbia River 123,460 7.54
9/12/2002  9/23/2002 Lay Up
9/23/2002  9/27/2002  NWP Oregon Coast 23,720 3.21
9/27/2002  9/30/2002  NWP Lay Up
Total 1,631,830 177.3

NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON

10/1/2001 10/8/2001 SAW LOCKWOODS FOLLY INLET 19,245 8
10/9/2001 10/12/2001 SAW EAGLE ISLAND/IDLE 0 0
10/13/2001  10/22/2001 NAO RUDEE INLET 10,030 10
10/23/2001 11/19/2001 NAP BARNEGAT INLET 80,870 28
11/20/2001 11/29/2001 NAO RUDEE INLET 7,100 9
11/30/2001  12/5/2001 EAGLE ISLAND 0 0
12/6/2001 1/1/2002 SAW CAROLINA BEACH INLET 48,205 27
1/2/2002 1/19/2002 SAJ BAKERS/HAULOVER INLET 14,070 18
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1/20/2002  2/20/2002  SAJ CLEARWATER PASS 33,100 31
2/21/2002  3/6/2002 SAW EAGLE ISLAND REPAIRS 0 0
3/7/2002 3/15/2002  NAO RUDEE INLET 7,240 9
3/16/2002  3/23/2002  NAP PAGAN RIVER 2,190 8
3/24/2002  4/24/2002  NAP BARNEGAT INLET 88,000 32
4/25/2002  5/1/2002 NAP MANASQUAN 14,790 7
5/2/2002 5/18/2002  NAE GREEN HARBOR 16,070 17
5/19/2002  6/8/2002 NAE AUNT LYDIA 60,545 21
6/9/2002 6/13/2002  NAE ANDREWS RIVER 12,660 5
6/14/2002  6/19/2002  NAE SESUIT HARBOR 8,890 6
6/20/2002  6/26/2002  NAE WELLS INLET 9,745 7
6/27/2002  8/11/2002  NAP BARNEGAT INLET 141,310 46
8/12/2002  9/8/2002 NAE PISTOL PT/CONNECTICUT RIVER 63,800 28
9/9/2002 9/18/2002  NAO RUDEE INLET 8,065 9
9/19/2002  9/30/2002  SAW SHALLOTTE RIVER 13,375 13
Total 659,300 339

PIPELINE ** THOMPSON ** ST.PAUL
10/1/2001  10/22/2001 MVP MVR DREDGING 129,945 16
11/6/2001  11/14/2001 MVP MVP DREDGING 82,000 9
11/18/2001 5/18/2002  MVP REPAIRS AT FCSB 0
5/23/2002  8/21/2002  MVP MVP DREDGING 471,482 77
8/25/2002  9/30/2002  MVP MVR DREDGING 126,345 46
Total 809,772 148
SIDECASTER ** FRY ** WILMINGTON
10/1/2001  11/8/2001  SAW MANTEO-SHALLOWBAG-BAY 133,130 39
11/9/2001  12/5/2001  SAW CAROLINA BEACH INLET 73,560 26
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12/6/2001  1/20/2002  SAW BOGUE INLET & CHANNEL, NC 164,230 46
1/21/2002  2/16/2002  SAW LOCKWOODS FOLLY RIVER 87,280 27
2/17/2002  2/23/2002  SAW EAGLE ISLAND REPAIRS 0 0
2/24/2002  2/28/2002  SAW LOCK & DAM 1 6,800 5
3/1/2002 3/6/2002 SAW CAROLINA BEACH INLET 19,100 6
3/7/2002 3/26/2002  NAP CAPE MAY 47,790 20
3/27/2002  5/24/2002  SAW IDLE - EAGLE ISLAND 0 0
5/25/2002  6/6/2002 SAW CAROLINA BEACH INLET 48,610 13
6/7/2002 6/18/2002  SAW HATTERAS FERRY CHNL 52,720 12
6/19/2002  7/22/2002  SAW LOCKWOODS FOLLY RIVER 155,226 34
7/23/2002  7/31/2002  SAW NEW RIVER INLET, NC 22,070 9
8/1/2002 8/18/2002  SAW NEW TOPSAIL INLET & CHNLS 82,260 18
8/19/2002  9/4/2002 SAW BOGUE INLET 62,940 17
9/5/2002 9/23/2002  NAP CAPE MAY, NJ 70,440 19
9/24/2002  9/30/2002  SAW NEW RIVER INLET 23,660 6
Total 1,049,816 297
SIDECASTER ** MERRITT ** WILMINGTON
10/1/2001  10/11/2001 SAW NEW TOPSAIL INLET, NC 49,030 11
10/12/2001  11/14/2001 SAW LOCKWOODS FOLLY INLET 165,390 34
11/15/2001 12/5/2001  SAW BOGUE INLET CHNL 84,420 14
12/6/2001  1/7/2002 SAW MANTEO SHALLOWBAG BAY 98,250 33
1/8/2002 1/13/2002  SAW MANNS SHIPYARD/IDLE 0
1/14/2002  3/5/2002 SAW MANTEO SHALLOWBAG BAY 192,395 72
3/6/2002 3/6/2002 SAW LAY DAY /CREW MEETING 0 0
3/7/2002 3/13/2002  SAW MANTEO SHALLOWBAG BAY 26,710 7
3/14/2002  4/3/2002 SAW BOGUE INLET & CHNL, NC 97,130 20
Dataasof:  21-Jul-03 Report Run Date:  Monday, July 21, 2003 Page7 of 8



FY 2002 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
4/4/2002  4/8/2002 SAW NEW TOPSAIL INLET 26,490 5
4/9/2002  4/10/2002  SAW MILE HAMMOCK BAY/IDLE-REPAI 0 0
4/11/2002  5/10/2002  SAW NEW TOPSAIL INLET 135,320 30
5/11/2002  6/17/2002  SAC FOLLY BEACH 125,110 37
6/18/2002  7/16/2002  SAC CLARKS CREEK/Mc CLELLANVILL 119,640 29
7/17/2002  7/28/2002  SAW CAROLINA BEACH INLET 56,690 12
7/29/2002  8/10/2002  SAW EAGLE ISLAND/IDLE 0 0
8/11/2002  8/19/2002  SAW CAROLINA BEACH INLET 43,530 9
8/20/2002  9/4/2002 SAW LOCKWOODS FOLLY INLET 76,190 22
9/5/2002  9/26/2002  SAC FOLLY BEACH 74,500 22
9/27/2002  9/30/2002  SAC CLARKS CREEK 20,700 4
Total 1,391,495 361
SIDECASTER ** SCHWEIZER ** WILMINGTON
10/1/2001  9/30/2002  SAW RETIRED 0
Total 0
TOTAL 2002 YARDAGE: 39,104,643
Cubic Yards

Data as of:

21-Jul-03

Report Run Date:  Monday, July 21, 2003
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